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19 June 1963
25X1A
T0:
SUBJECT: Project 9045 Proposal
Gentlemen: 25X1A

in response to your TWK authetizatioul:laﬂ% received
1 June 1963, enclosed is our cost proposal for the effort nescessary to
produca, daliver, and provide flight support for five (5) additional
Lanyard cameras. Alsc enclosed are copies of the proposed Contract
BCHEDULE, Work Statement and Specification.

The proposal assumes the delivery of the cameras in a comfigu~
ration complying with T0's 1001A through 1036A to the extent that those
TD's affect the units. Otherwise, the veleasss for procurement will be
in accordance with the condition of our drawings se of 1 Jume 1963. The
five (5) units will incorporste within the scope of the contrect any
changes instituted by Itek in the normal course of the development of
the units being deliversd under the existing contract BT-1943 (our
Project 9040).

Several factors wers comsidered in the presparation of this
proposal. Primarily, our latest Cost-to-Complete was considered in de-
riving our labor estimates in the sustaining work eress (such as the
Project Office and Field Enginesring). We have taken considerable care
in pricing 2ll sustaining personmel from their predicted time-of-release
from Froject 9040 to the conclusion of this new program. In the areas
such as cur machine shop, optics shop, ete., the labor estimates were
prepared as & function of the time necessary to produce the hardwere in-
volved. The material estimates are based on the needs for five (3)
units plus & 10% contingency for manufacturing extras. This small per-
centage has been used in considaration of a probable useful vesidual in-
vantory from Project 9040. Ve would propose that an acceptable technigue
will be sccomplisbed at & later date for utilizing that portion of the
9040 inventory ou Project 2043, We have also mede msximues util{zation

d‘;attmgﬁl‘ cost inforeation iq_s the preparation of this proposal.
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An estimate for Spsre Parts has not been included in this
Cost Proposal, We will, however, review our reguiremsnts whan better
historical useage rates are avallable, Our proposel will then be sub-
mitted in accordance with the Work Statement pavagreph soncerning Spare
Parts.

The enclosed SCHEDULE, Work Statemant, and Specification have
basn appropristely revised to reflect the deletfon of the Qualificetion
Prograw and dalivery of Cruund Support Equipment. Ve are alse recommend-
ing that wodifications be made to the Dynamic Resolution Taster and that
25X1A  vgleen rooms"™ be provided im the | | Final Assembly
aress. As we discussed previously, wa have estimated the square feet in
each of these areas and multiplied by Thirty Dellars ($30) per square
foot to derive the price of these modifications for Budgetary plamning
purposes. At the tiwe of negotiation, we will present fimm sstimates of
the specific work mecessary to obtain clean room conditions for these 25X1A

25X1A RYBRE .

25X1A The co indicateas 2 totsl estimsted cost of ‘
’_imn.n.n_Tt of for & total Cost-Plus-Incentive~Fee

OQur paxsonnel will be available to discuss this propossl at
your convenlence, Reguests for such direction should ba forwarded to

either)
25X1A
Vary truly yours,
ITEK CORPORATION
25X1A
25X1A
25X1A
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